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THE POWER OF RITUALS
A Study of Transition Rituals in the Life Cycle of 
Complex Construction Projects
This dissertation provides an in-depth understanding of the 
practice and meaning of transition rituals in the context of complex 
construction projects. Construction projects are characterized by 
their high cost and duration, immense scope, inherent complexity 
and uncertainty, high environmental and societal impact, and the 
diffi cult collaboration between public and private partners. 
The ever-changing, non-linear, and often unpredictable process 
that typifi es the life cycle of such projects is a main concern in 
organization and project management studies. Within this complex 
context, this research takes the ritualization of transitions in the 
project life cycle as the main research focus.
Specifi cally, it addresses rituals that mark important transitions and 
milestones in the project life cycle, such as signing contracts, (sub)
project kick-offs, project phase launches, celebrating milestones, 
and (sub)project completions or deliveries.
Using an ethnographic, qualitative-interpretive approach, it was 
found that transition rituals are performed to attribute special 
signifi cance to the construction process. Within their demarcated 
space and time, rituals tell stories and sketch visions about 
construction projects and their environment through aesthetic and 
poetic performance. 
Rather than being purely symbolic and ceremonial, rituals are 
performed strategically for various purposes, such as enacting 
transitions in the project life cycle, embedding a project in its 
environment, rebalancing the disturbance caused by the construction 
process, and gaining public support, especially in urban settings.
